COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 12/ 2011

ESTI MATE SUMVARY 15: 37: 00
CONTI D: C16262 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 16262- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 119.0 DAYS TI VE ALLOW 210 WORK DAYS
HUGO- EAST PERCENT TI ME: 56.67 ORI G TI ME ALLOW 240 WORK DAYS
PRQJECT NO. NH R100- 131
HUGO- EAST
NAMVE OF RQAD: 040H
PRQIECT COUNTI ES: LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 12/ 23/ 2010 DATE TI ME STARTED 06/ 18/ 2010
6374 S. RACINE C RCLE DATE LET 05/ 06/ 2010 DATE WORK BEGAN 07/ 07/ 2010
DATE AWARDED 05/ 12/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2010 DATE ACCEPTED
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11,377, 968. 18 PARTI Cl PATI NG $ 5,470, 492. 06 $ 100, 875. 73
AWARD PROJECT AM: $ 10, 000, 000. 00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 48. 08% TOTAL EARNI NGS 5, 470, 492. 06 100, 875. 73
FUNDS AVAI LABLE: $  5,907,476.12 STOCKPI LED MATERI ALS 977, 058. 48 83,958. 19
GROSS EARNI NGS 6, 447, 550. 54 184, 833. 92
TOTAL CLAI VB $ 0.00 RETAI NAGE -143,167. 49 -3, 026. 27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 304, 383. 05 181, 807. 65
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6, 304, 383. 05 181, 807. 65
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 181, 807. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

Page 2
ESTI MATE RUN 01/ 12/ 2011

REF | TEM
NO. NO.
CAT NO0200

0005 202-00010

0010 202-00035

0015 202-00090

0020 202-00215

0025 202-00240

0030 202-00250

0035 202-00425

0040 202-01000

0045 202-01130

0050 202-01300

0055 202-04002

C16262
16262-BI D
NH R100- 131
| TEM
DESCRI PTI ON

REMOVAL COF TREE

REMOVAL CF PI PE

*REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE PAVEMENT ( PLANI NG

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL COF BRI DGE RAI LI NG

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

1. 000

400. 00000

490. 000
LF
9. 00000

155. 000

3. 50000

166. 000
SY
9. 00000

5,612. 000
SY
4. 15000

35, 000. 000
SF
0. 75000

354. 000
LF
4. 95000

101, 315. 000
LF
0. 20000

450. 000
LF
2.00000

4.000

120. 00000

1. 000
EACH
2,100. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000
0. 000
0. 000

292. 000
0. 000
292. 000

95. 000
0. 000
95. 000

0. 000
0. 000
0. 000

5,612. 000
0. 000
5,612. 000

14, 688. 000
0. 000
14, 688. 000

0. 000
0. 000
0. 000

99, 035. 000
0. 000
99, 035. 000

450. 000
0. 000
450. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

15: 37: 00
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
2, 628. 00
0. 00
332. 50
0. 00
0. 00
0. 00
23, 289. 80
0. 00
11, 016. 00
0. 00
0. 00
0. 00
19, 807. 00
0. 00
900. 00
0. 00
480. 00
0. 00
0. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16262-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-05150 * SANDBLASTI NG 69, 100. 000 22,662. 000
SF 0. 000 0. 00
0. 20000 22,662. 000 4,532. 40
0065 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 142, 716. 000 77,742.000
CcY 0. 000 0. 00
6. 75000 77,742.000 524, 758. 50
0070 203-00100 MJUCK EXCAVATI ON 0. 000 0. 000
CcY 0. 000 0. 00
8. 15000 0. 000 0.00
0075 203-01500 BLADI NG 200. 000 11. 000
HOUR 0. 000 0. 00
50. 00000 11. 000 550. 00
0080 203-01590 FRONT END LOADER ( RUBBER TI RE) 75. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0085 203-01597 *POTHCLI NG 24.000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0086 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) OCO#6 MCR LINE 1 200. 000 32. 000
CcY 0. 000 0. 00
120. 00000 32. 000 3, 840. 00
0087 700-70080 F/ A FURNI SH TRENCH PLATES - CO #6 MCR LI NE 2 3,076. 330 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0090 208-00002 *ERCSI ON LOG (12 | NCH) 8, 140. 000 2,046. 000
LF 640. 000 2,400. 00
3. 75000 2,686. 000 10, 072. 50
0095 208-00003 *ERCSI ON LOG (18 | NCH) 8, 530. 000 4,612. 000
LF 3, 090. 000 16, 222. 50
5. 25000 7,702.000 40, 435. 50
0100 208-00034 *GRAVEL BAG 180. 000 100. 000
LF 0. 000 0. 00
5. 65000 100. 000 565. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16262- Bl D ESTI MATE RUN 01/ 12/ 2011
PROJECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0105 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0110 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 4.000
EACH 0. 000 0. 00
2, 500. 00000 4.000 10, 000. 00
0115 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 50. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0120 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 50. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0.00
0125 208-00205  EROCSI ON CONTROL SUPERVI SOR 1, 200. 000 427.000
HOUR 61. 000 3,324.50
54. 50000 488. 000 26, 596. 00
0130 210-00810  RESET GROUND SI GN 19. 000 2.000
EACH 13. 000 2,925.00
225. 00000 15. 000 3,375. 00
0135 212-00006  *SEEDI NG ( NATI VE) 80. 000 0. 000
ACRE 17.710 7,243.39
409. 00000 17.710 7,243.39
0140 212-00032  *SO L CONDI TI ONI NG 80. 000 17.710
ACRE 0. 000 0. 00
1, 682. 00000 17.710 29, 788. 22
0145 213-00002  *MJILCH NG (\WEED FREE HAY) 130. 000 52. 650
ACRE 25. 100 7,247.63
288. 75000 77.750 22, 450. 31
0150 213-00009  *FLEXI BLE GROMH MEDI UM 5. 000 1. 080
ACRE 1.310 2,961. 26
2, 260. 50000 2.390 5, 402. 60
0155 213-00061  *MJILCH TACKI FI ER 26, 000. 000 7, 160. 000
LB 3, 600. 000 5, 040. 00
1. 40000 10, 760. 000 15, 064. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16262-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 7,600. 000 0. 000
SY 0. 000 0.00
1. 40000 0. 000 0. 00
0165 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 2,002. 000 1,427.000
(924 0. 000 0. 00
15. 30000 1,427.000 21,833.10
0170 403-00720 *HOT M X ASPHALT ( PATCH NG (ASPHALT) 300. 000 27.760
TON 0. 000 0. 00
157. 00000 27.760 4, 358. 32
0175 403-34841 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 3, 350. 000 2,211.090
TON 0. 000 0. 00
123. 00000 2,211.090 271, 964. 07
0180 411-10255 *EMULSI FI ED ASPHALT ( SLOWN SETTI NG 2,843. 000 1, 374. 000
GAL 0. 000 0.00
8. 50000 1, 374. 000 11, 679. 00
0184 900- 00025 ADDED | TEM (WORK DAY)/ COO#4 (LANE RENTAL FEE) -48. 000 -48. 000
WD 0. 000 0. 00
2, 000. 00000 -48. 000 - 96, 000. 00
0185 412-01075 * CONCRETE PAVEMENT (10-3/4 | NCH) 229, 667. 000 103, 367. 000
SY 0. 000 0. 00
28. 00000 103, 367. 000 2,894, 276. 00
0185 MATERI AL ALLOMANCE EPOXY DOWEL BARS 0. 000
SY 0. 000 0. 00
1.61000 0. 000 0. 00
0185 MATERI AL ALLOMANCE EPOXY DOWEL BARS 124, 381. 000
SY 0. 000 0. 00
1.61000 124, 381. 000 200, 253. 41
0185 MATERI AL ALLOMANCE FI NE CONCRETE SAND 0. 000
SY 0. 000 0. 00
1. 12500 0. 000 0. 00
0185 MATERI AL ALLOMNCE FI NE CONCRETE SAND 119, 176. 667
SY 0. 000 0. 00
1. 12500 119, 176. 667 134,073.75



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16262-BI D ESTI MATE RUN
PRQJECT: NH R100- 131 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMANCE #57 COARSE AGGREGATE 0. 000
SY 0. 000 0. 00
2.99000 0. 000 0. 00
0185 MATERI AL ALLOMNCE #57 COARSE AGGREGATE 126, 300. 000
SY 0. 000 0. 00
2.99000 126, 300. 000 377,637.00
0185 MATERI AL ALLOMNCE #4 COARSE AGCGREGATE 0. 000
SY 0. 000 0. 00
1. 57000 0. 000 0. 00
0185 MATERI AL ALLOMNCE #4 COARSE AGCGREGATE 70, 425. 000
SY 0. 000 0. 00
1. 57000 70, 425. 000 110, 567. 25
0185 MATERI AL ALLOMNCE #4 COARSE AGCGREGATE 0. 000
SY 39, 026. 000 61, 270. 82
1. 57000 39, 026. 000 61, 270. 82
0185 MATERI AL ALLOMNCE #9 COARSE AGCGREGATE 0. 000
SY 0. 000 0. 00
1. 25400 0. 000 0. 00
0185 MATERI AL ALLOMNCE #9 COARSE AGCGREGATE 18, 465. 997
SY 0. 000 0. 00
1. 25400 18, 465. 997 23, 156. 36
0185 MATERI AL ALLOMNCE #9 COARSE AGCGREGATE 0. 000
SY 18, 092. 002 22,687.37
1. 25400 18, 092. 002 22,687. 37
0185 MATERI AL ALLOMNCE #6 EPOXY Tl E BARS 117, 434. 000
SY 0. 000 0. 00
0. 38000 117, 434. 000 44, 624. 92
0186 412-00800 CONCRETE PAVEMENT (8 | NCH) ADDED BY CO#7 1, 058. 000 1, 058. 000
SY 0. 000 0. 00
42. 00000 1, 058. 000 44, 436. 00
0190 506-00209 RI PRAP (9 | NCH) 78. 000 0. 000
CcY 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D: C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16262-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO. 0006 15: 37: 00

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0195 601-03030 *CONCRETE CLASS D (BOX CULVERT) 577. 000 363. 900
cy 39. 300 22, 794. 00
580. 00000 403. 200 233, 856. 00
0200 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 64, 195. 000 47, 312. 000
LB 0. 000 0.00
0. 85000 47,312. 000 40, 215. 20
0200 MATERI AL ALLOMNCE REI NF STEEL ( EPOXY) 4, 646. 000
LB 0. 000 0.00
0. 60000 4, 646. 000 2,787. 60
0205 603-02240  30X19 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 83. 000 64. 000
LF 0. 000 0.00
110. 00000 64. 000 7, 040. 00
0210 603-02300  38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 104. 000 104. 000
LF 0. 000 0.00
125. 00000 104. 000 13, 000. 00
0215 603-05124  30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 4. 000
EACH 0. 000 0.00
1, 100. 00000 4. 000 4, 400. 00
0220 603-05130  38X24 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2. 000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0225 603-10240 24 | NCH CORRUGATED STEEL Pl PE 156. 000 40. 000
LF 0. 000 0.00
45. 00000 40. 000 1, 800. 00
0230 603-10300 30 | NCH CORRUGATED STEEL Pl PE 143. 000 135. 000
LF 0. 000 0.00
54. 00000 135. 000 7,290. 00
0231 900-00014  ADDED | TEM (LUWP SUM)/ CO#9 MODI FY CULVERT 1. 000 1. 000
LS 0. 000 0.00
1, 980. 00000 1. 000 1, 980. 00
0235 603-10360 36 | NCH CORRUGATED STEEL Pl PE 309. 000 96. 000
LF 0. 000 0.00
65. 00000 96. 000 6, 240. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16262-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0240 603-30024 24 1 NCH STEEL END SECTI ON 8. 000 6. 000
EACH 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0245 603-30030 30 I NCH STEEL END SECTI ON 12. 000 12. 000
EACH 0. 000 0. 00
550. 00000 12. 000 6, 600. 00
0250 603-30036 36 I NCH STEEL END SECTI ON 12. 000 9. 000
EACH 0. 000 0. 00
750. 00000 9. 000 6, 750. 00
0255 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 675. 000 0. 000
LF 675. 000 7,762.50
11. 50000 675. 000 7,762.50
0260 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 034. 25000 0. 000 0. 00
0265 606-02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 4.000 5, 632. 00
1, 408. 00000 4.000 5, 632. 00
0270 606-11010 *BRI DGE RAIL TYPE 10R 354. 000 0. 000
LF 0. 000 0. 00
71. 60000 0. 000 0. 00
0275 607-00005 *END PCST 109. 000 109. 000
EACH 0. 000 0. 00
100. 00000 109. 000 10, 900. 00
0280 607-00010 *CORNER AND LI NE BRACE PCOST 171. 000 171. 000
EACH 0. 000 0. 00
120. 00000 171. 000 20, 520. 00
0285 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 82, 425. 000 79, 215. 000
LF 0. 000 0.00
0. 85000 79, 215. 000 67,332.75
0285 MATERI AL ALLOMNCE W RE, STAYS, POSTS 0. 000
LF 0. 000 0. 00
0. 42500 0. 000 0. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16262-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 607-11200 *FENCE COMBI NATI ON WRE W TH METAL POSTS 19, 001. 000 19, 001. 000
LF 0. 000 0. 00
1. 50000 19, 001. 000 28, 501. 50
0290 MATERI AL ALLOMANCE W RE AND PCSTS 0. 000
LF 0. 000 0. 00
0. 73000 0. 000 0. 00
0295 612-00001 *DELI NEATOR (TYPE |) 267.000 0. 000
EACH 98. 000 1,318. 10
13. 45000 98. 000 1,318. 10
0300 612-00002 *DELI NEATOR (TYPE I 1) 40. 000 0. 000
EACH 40. 000 582. 00
14. 55000 40. 000 582. 00
0304 614-00011 SI GN PANEL (CLASS |) CO#8 MCR LINE 7 21. 000 0. 000
SF 21. 000 367.50
17. 50000 21. 000 367.50
0305 612-00003 *DELI NEATOR (TYPE I 11) 18. 000 0. 000
EACH 18. 000 281.70
15. 65000 18. 000 281.70
0306 614-01585 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) (POCST) 24.000 0. 000
CO#8 MCR LINE 8
LF 24. 000 636. 00
26. 50000 24.000 636. 00
0307 614-01588 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
CO#8 MCR LINE 9
EACH 2.000 550. 00
275. 00000 2.000 550. 00
0308 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) CO#8 MCR LI NE 4. 000 0. 000
10
EACH 4.000 520. 00
130. 00000 4.000 520. 00
0309 614-01512 STEEL SI GN SUPPORT (2-1NCH ROUND) (POST) CO#8 MCR LI NE 48. 000 0. 000
11
LF 48. 000 552. 00
11. 50000 48. 000 552. 00
0310 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 380
LS 0. 000 0. 00
39, 480. 00000 0. 380 15, 002. 40



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 16262- BI D ESTI MATE RUN 01/ 12/ 2011
PRQIECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0320 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
698, 242. 45000 1. 000 698, 242. 45
0325 627-00005 *EPOXY PAVEMENT MARKI NG 480. 000 227.000
GAL 0. 000 0. 00
49. 50000 227.000 11, 236. 50
0330 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 465. 000 218. 000
GAL 0. 000 0. 00
25. 00000 218. 000 5, 450. 00
0335 627-02010 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE 11) (I NLAI D) 110. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0340 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 60. 000 0. 000
LIN
5 SF 0. 000 0. 00
10. 00000 0. 000 0.00
0345 630-00000 *FLAGGE NG 12, 500. 000 6, 093. 500
HOUR 138. 500 3,116. 25
22. 50000 6, 232. 000 140, 220. 00
0350 630-00001 *PI LOT CAR CPERATI ON 3, 000. 000 1, 427. 000
HOUR 0. 000 0. 00
32. 00000 1,427.000 45, 664. 00
0355 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 100. 000 32. 000
DAY 15. 000 1, 500. 00
100. 00000 47.000 4,700. 00
0360 630-00012 *TRAFFI C CONTROL MANAGEMENT 280. 000 96. 000
DAY 11. 000 4,714. 60
428. 60000 107. 000 45, 860. 20
0365 630-80001 *FLASH NG BEACON ( PORTABLE) 6. 000 3. 000
EACH 0. 000 0.00

550. 00000 3. 000 1, 650. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 16262- Bl D ESTI MATE RUN 01/ 12/ 2011
PROJECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0370 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) 7.000 3.500
EACH 0. 000 0. 00
50. 00000 3.500 175. 00
0375 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 14. 000 7.000
EACH 0. 000 0. 00
190. 00000 7.000 1, 330. 00
0380 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 71. 000 35. 500
EACH 0. 000 0.00
195. 00000 35. 500 6, 922. 50
0385 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 4.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0390 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1,112. 500 556. 250
SF 0. 000 0. 00
15. 00000 556. 250 8,343.75
0395 630-80355  *PORTABLE MESSAGE S| GN PANEL 4.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0400 630-80360  *DRUM CHANNELI ZI NG DEVI CE 990. 000 351. 500
EACH 0. 000 0. 00
8. 00000 351. 500 2,812.00
0405 630-80367  *PORTABLE TRAFFI C SPEED MONI TOR 2.000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0410 630-80370  CONCRETE BARRI ER ( TEMPCRARY) 1, 500. 000 750. 000
LF 0. 000 0.00
14. 55000 750. 000 10, 912. 50
0415 630-80380  *TRAFFI C CONE 317. 000 158. 500
EACH 0. 000 0.00
4.20000 158. 500 665. 70
0420 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 310. 000 149. 500
EACH 0. 000 0. 00
30. 00000 149. 500 4, 485. 00



CONTI D: C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 16262- BI D ESTI MATE RUN 01/ 12/ 2011
PRQIECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0425 630-80430 RUMBLE STRI P ( PORTABLE) 16. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0430 700-70010 F/A M NOR CONTRACT REVI SI ONS 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 5, 848. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 296, 918. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70016  F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0455 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 4, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 3, 412. 800 228. 000
FA 3, 184. 800 3,184. 80
1. 00000 3, 412. 800 3,412. 80
0465 700-70023  F/ A ON THE-JOB TRAI NEE 1, 700. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70025  F/ A QUALI TY | NCENTI VE PAYNENT 323, 281. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0475 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 16262-BI D ESTI MATE RUN 01/ 12/ 2011
PRQJECT: NH R100- 131 ESTI MATE NO 0006 15: 37: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0480 700-70034 F/ A UTILITI ES 4,391. 750 4,391. 750
F A 0. 000 0.00
1. 00000 4,391. 750 4,391.75
0485 700-70035 F/ A H GH SPEED | NTERNET CONNECTI ON 5, 000. 000 165. 040
F A 0. 000 0. 00
1. 00000 165. 040 165. 04
0490 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $11, 329,018.18 % 184,833.92 $ 6, 398, 600. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 850. 00000 1. 000 21, 850. 00
0500 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 500. 00000 1. 000 19, 500. 00
0505 620-00020 SANI TARY FACI LI TY 4. 000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7,600. 00
CAT 0400 CURRENT AMI  $ 48, 950. 00 $ 0.00$ 48, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 377,968.18 $

184,833.92% 6, 447,550. 53



